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c-1 Beam Guardrail Types 1 ~ 4 (W-Beam) revise plan Posted c-1 F Stamping Authority | 7/12/2016 | 7/12/2016 | 6/28/2016 -27 Posted
C-1c Beam Guardrail revise plan Posted C-1c [F Stamping Authority [ 7/12/2016 | 7/12/2016 | 6/28/2016 -27 Posted
C-2k Guardrail Placement 12' - 6" Span (Cases 19A & 19B) revise plan Posted C-2k [F Stamping Authority [ 7/12/2016 | 7/12/2016 | 6/28/2016 -27 Posted
C-2n Guardrail Placement 18' - 9" Span (Case 20) revise plan Posted C-2n [F Stamping Authority [ 7/12/2016 | 7/12/2016 | 6/28/2016 -27 Posted
C-4b Beam Guardrail Flared Terminal revise plan Posted C-4b [F Stamping Authority [ 7/18/2016 | 7/18/2016 -7 Posted
C-4e Beam Guardrail Non-Flared Terminal revise plan Posted C-4e [F Stamping Authority [ 7/18/2016 | 7/18/2016 -7 Posted
C-6 Beam Guardrail Anchor Type 1 revise plan Posted C-6 F Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
C-6¢ Beam Guardrail Anchor Type 4 revise plan Posted C-6¢ F Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
C-6d Beam Guardrail Anchor Type 5 revise plan Posted C-6d F Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
C-6f Beam Guardrail Anchor Type 7 revise plan Posted C-6f F Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
C-8b Concrete Barrier Light Standard Section revise plan Posted C-8b C Rich Zeldenrust 3/3/2016 3/3/2016 -144 Posted
C-10 Box Culvert Guardrail Steel Post revise plan Posted C-10 C Stamping Authority [ 7/18/2016 | 7/18/2016 -7 Posted
C-22.14-04 Beam Guardrail Type 1 Buried Terminal Type 2 revise plan Posted C-22.14-04 (C Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
C-22.40-05 new title |Beam Guardrail Type 31 Non-Flared Terminal (All Posted Speeds) revise plan Posted C-22.40-05 (F Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
C-22.45-02 new title |Beam Guardrail Type 31 Non-Flared Terminal (Posted Speed 45 MPH and Below) |revise plan Posted C-22.45-02 (F Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
C-25.80-04 Beam Guardrail Type 31 to Beam Guardrail Type 1 Adaptor revise plan Posted C-25.80-04 (F Stamping Authority | 7/18/2016 | 7/18/2016 -7 Posted
D-3.17-02 Permanent Geosynthetic Wall Expansion Joint Details revise plan Posted D-3.17-02 (F Bijan Khaleghi 5/10/2016 | 5/10/2016 -76 Posted
D-15.20-03 Traffic Barrier Details for Reinforced Concrete Retaining Walls revise plan Posted D-15.20-03 (F Bijan Khaleghi 4/28/2016 | 4/28/2016 -88 Posted
F-10.40-03 Extruded Curb Placement revise plan Posted F-10.40-03 (F Stamping Authority [ 6/29/2016 | 6/29/2016 7/6/2016 -19 Posted
F-40.12-03 Parallel Curb Ramp revise plan Posted F-40.12-03 (F Stamping Authority [ 6/29/2016 | 6/29/2016 7/6/2016 -19 Posted
F-40.14-03 Combination Curb Ramp revise plan Posted F-40.14-03 (F Stamping Authority [ 6/29/2016 | 6/29/2016 7/6/2016 -19 Posted
F-40.15-03 Perpendicular Curb Ramp revise plan Posted F-40.15-03 (F Stamping Authority [ 6/29/2016 | 6/29/2016 7/6/2016 -19 Posted
F-40.16-03 Single Direction Curb Ramp revise plan Posted F-40.16-03 (F Stamping Authority [ 6/29/2016 | 6/29/2016 7/6/2016 -19 Posted
F-45.10-02 Detectable Warning Surface revise plan Posted F-45.10-02 (F Stamping Authority [ 7/18/2016 | 7/18/2016 -7 Posted
F-80.10-04 Cement Concrete Driveway Entrance Types 1, 2, 3, & 4 revise plan Posted F-80.10-04 (F Stamping Authority [ 7/18/2016 | 7/18/2016 -7 Posted
G-24.40-06 Steel Sign Support Types SB-1, SB-2, & SB-3 Installation Details revise plan Posted G-24.40-06 |C John Nisbet 3/3/2016 3/3/2016 -144 Posted
G-70.20-03 Sign Bridge (Truss - Type) Foundation Type 1 revise plan Posted G-70.20-03 |C John Nisbet 3/3/2016 3/3/2016 -144 Posted
G-70.30-03 Sign Bridge (Truss - Type) Foundation Type 2 & 3 revise plan Posted G-70.30-03 |C John Nisbet 3/3/2016 3/3/2016 -144 Posted
G-90.10-02 new title |Overhead Sign Bracing and mounting revise plan Posted G-90.10-02 |B Rich Zeldenrust 5/10/2016 | 5/10/2016 -76 Posted
G-90.11-00 new plan |Overhead Sign Lighting Bracing new plan Posted G-90.11-00 |B Rich Zeldenrust 5/10/2016 | 5/10/2016 -76 Posted
G-90.20-04 Overhead Sign Mounting (Monotube Structure) revise plan Posted G-90.20-04 |B Rich Zeldenrust 5/10/2016 | 5/10/2016 -76 Posted
G-90.30-03 Overhead Sign Mounting (Truss Structure) revise plan Posted G-90.30-03 |B Rich Zeldenrust 5/10/2016 | 5/10/2016 -76 Posted
G-90.40-02 Overhead Sign Lighting Details revise plan Posted G-90.40-02 |B Rich Zeldenrust 5/10/2016 | 5/10/2016 -76 Posted
1-80.10-02 Miscellaneous Erosion Control Details revise plan Posted 1-80.10-02 (F Juli Hartig 7/18/2016 | 7/18/2016 -7 Posted
J-10.20-01 Service Cabinet Type B Modified (0-200 Amp Type 120/240 Single Phase) revise plan Posted J-10.20-01 |C Stamping Authority | 5/17/2016 | 5/17/2016 -69 Posted
J-26.10-03 new title |Traffic Signal Standard Foundation revise plan Posted J-26.10-03 (F Stamping Authority [ 7/21/2016 | 7/21/2016 -4 Posted
J-26.15-02 Signal Standard Foundation Placements revise plan delayed J-26.15-02 |F Stamping Authority | 12/9/2015 delayed delayed delayed
J-26.30-00 Traffic Standard Plan (temp. title) new plan delayed J-26.30-00 (F Stamping Authority | 12/9/2015 delayed delayed delayed
J-27.10-01 Type 4 and 5 Strain Pole Foundation revise plan Posted J-27.10-01 |F Stamping Authority | 7/21/2016 | 7/21/2016 -4 Posted
J-28.45-03 Steel Light Standard Elbow Mounting on Bridge & Retaining Wall revise plan Posted J-28.45-03 |F Stamping Authority | 7/21/2016 | 7/21/2016 -4 Posted
J-28.50-03 Steel Light Standard Pole Base and Hand Hole Details revise plan Posted J-28.50-03 (F Stamping Authority [ 7/21/2016 | 7/21/2016 -4 Posted
J-28.60-02 Steel Light Standard Barrier Mounted Base revise plan Posted J-28.60-02 (F Stamping Authority [ 7/21/2016 | 7/21/2016 -4 Posted
1-28.70-02 Steel Light Standard Wiring Details revise plan Posted J-28.70-02 |F Stamping Authority | 5/17/2016 | 5/17/2016 -69 Posted
J-29.10-01 new title |Type CCTV Traffic Signal Standard (Camera Pole) Foundation Details revise plan Posted J-29.10-01 |F Rich Zeldenrust 7/21/2016 | 7/21/2016 -4 Posted
J-29.15-01 new title |Type CCTV Traffic Signal Standard (Camera Pole) revise plan Posted J-29.15-01 |F Rich Zeldenrust 7/21/2016 | 7/21/2016 -4 Posted
J-29.16-02 new title |Type CCTV Traffic Signal Standard (Camera Pole) Elbow Details revise plan Posted J-29.16-02 |F Rich Zeldenrust 7/21/2016 | 7/21/2016 -4 Posted
J-40.05-00 new plan |Existing Junction Box Retrofit Grounding Details new plan Posted J-40.05-00 (B Ted Bailey 7/21/2016 | 7/21/2016 -4 Posted
J-40.10-04 Locking Lid Standard Junction Box Types 1 & 2 revise plan Posted J-40.10-04 |C Stamping Authority | 5/10/2016 | 5/10/2016 -76 Posted
J-40.20-03 Heavy-Duty Junction Box Types 4, 5, & 6 revise plan Posted J-40.20-03 |C Stamping Authority | 5/10/2016 | 5/10/2016 -76 Posted
J-40.30-04 Locking Lid Standard Duty Junction Box Type 8 revise plan Posted J-40.30-04 |C Stamping Authority | 4/28/2016 | 5/10/2016 -76 Posted
J-40.35-02 Sign Post-Mounted Junction Box revise plan delayed J-40.35-02 (U Stamping Authority | 11/23/2015 delayed delayed delayed
J-40.40-01 Nema 4X Junction Box in Sidewalk Located on Structure revise plan Posted J-40.40-01 (C Stamping Authority [ 5/10/2016 | 5/10/2016 -76 Posted
J-60.05-01 Typical Grounding Details revise plan Posted J-60.05-01 (C Ted Bailey 7/21/2016 | 7/21/2016 -4 Posted
J-75.40-02 Overhead Sign Electrical Details (Monotube Structiure) revise plan Posted J-75.40-02 |F Stamping Authority | 5/17/2016 | 5/17/2016 -69 Posted
J-75.41-01 Signal Bridge Standard Electrical Details revise plan Posted J-75.41-01 (U Stamping Authority [ 6/29/2016 | 6/29/2016 7/6/2016 -19 Posted
J-75.45-02 Overhead Sign Electrical Details (Truss Structiure) revise plan Posted J-75.45-02 |F Stamping Authority | 5/17/2016 | 5/17/2016 -69 Posted
J-86.10-00 new plan |Highway Advisory Radio Transmitter Installation Details new plan delayed J-86.10-00 (C John Nisbet 2/2/2016 delayed delayed delayed
J-90.10-02 Pull Box revise plan Posted J-90.10-02 (C Stamping Authority [ 5/10/2016 | 5/10/2016 -76 Posted
J-90.20-02 Cable Vault revise plan Posted J-90.20-02 (C Stamping Authority [ 4/28/2016 | 5/10/2016 -76 Posted
J-90.21-01 Small Cable Vault revise plan Posted J-90.21-01 (C Stamping Authority [ 4/28/2016 | 5/10/2016 -76 Posted
K-70.20-01 Temporary Pavement Marking ~ Short Duration revise plan Posted K-70.20-01 |F Stamping Authority | 5/23/2016 | 5/23/2016 -63 Posted
K-80.10-01 Class A Construction Signing Installation revise plan Posted K-80.10-01 |F Stamping Authority | 5/23/2016 | 5/23/2016 -63 Posted
K-80.30-01 Alternative Temporary Concrete Barrier (F-Shape) revise plan SA K-80.30-01 |F Stamping Authority | 3/16/2016 | 3/23/2016 -124
K-80.37-01 Temporary Conc. Barrier Anchoring ~ Narrow revise plan SA K-80.37-01 |F Stamping Authority | 3/16/2016 | 3/23/2016 -124
M-20.30-04 Longitudinal Marking Supplement with Raised P 1t Markers revise plan Posted M-20.30-04 |C Stamping Authority | 3/3/2016 3/3/2016 -144 Posted
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